SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:12PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 797 Const Calendar Day: 310 Date: 10-Apr-2013  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
tower Activites

[]

ABF crews came to the side at 6:50 AM. Crews had to work on the electro Slag Weld repairs on the top
of the footing box , work on the Favco tower , & work on miscellaneous activities on the tower shafts .
They started at 7:00 AM.

Chris , Terry , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 9 & 13 meters .

Chris had to work on joint K . Face B . He had to grind , clean , heat , & weld .
Terry had to work on joint T. Face B . He had to grind , clean , heat , & weld .
Reggie had to work with both crews & he had to work with the QA & QC .

William , Art, Andrew , & Jessie had to work with the welders & they had to MT , UT , & Map the repair
locations . Check William 's report for the welders detailed activities .

Richard , Huang , Mardonio , & Mathew had to work on the punch list in the tower shafts . They started
in the West tower shaft . Crews had to install the safety chains wherever needed . They started at 7:30 AM.

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the West end catwalk
removal

Certified Coating crews came to the site at 7:10 AM. Crews had to work on the top of the tower between
145 & 160 meters . They had to clean , caulk , prepare the remaining areas for paint on the tower splice
plates , grillage , tower heads , saddle cover plates , & dehumidifier pipes . They started at 7;20 AM.

Charlie & Casey were on the site to work with the painters . Check Charlie or Casey 's report for the
painters detailed activities .

| had to attend the stuff meeting in Burma road from 10:00 AM to 11:30 AM. & | had to attend the
meeting with the contractor regarding the anchor rods on the top of the footing box until 2:00 PM.

In addition to that , | had to prepare the concrete test cylinders for tomorrow pour , work on my report . |
was done at 3:30 PM.

04-0120F4 Bid Item: 053 T-L02-ANE.053 Tower Lift 02 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 797  Date: 10-Apr-2013  Wednesday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM TERRY MCCORMIC 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker JNM CHRISTOPHER BRUCE 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLINGS 8.00 2.00 0.00 10.00 D
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D

04-0120F4 Bid Item: 078 T-L02-ENE.078 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-HEA-ESE.078 Tower Head External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: CERTIFIED COATINGS COMPANY
Painter JNM JORGE FLORES RAMERO 8.00 2.00 0.00 10.00 D
Painter APP BRANDON GAYA 8.00 2.00 0.00 10.00 D
Painter JNM ASA CAMPTON 8.00 2.00 0.00 10.00 D
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